
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:13 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 940 Date: 09-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 492

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt , & work on miscellaneous
activities . They started at 7:05 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . Crews continued to snug , mark 1/2
turn , & tension the bolts . Crews had to prepare their tools & equipments . They were done at 7:15 AM.

In addition to that , crews had to prepare to install the upper shims on the North side of the skirt , drill &
anchor the South permanent ladder , place plate washers , install , & snug the permanent bolts on the East
& South permanent ladders . They were done at 11:00 AM.

After that , Obra & Carlos had to work on the skirt top holes . Crews had to align the skirt holes with the
shaft holes . They had to work on the North East corner , plate , & East shear plate . They started at 11:10
AM. Jonathan to leave to work in the yard . He left at 12:00 PM.

Jacob continued to work on the holes alignment . He had to grind the holes on the upper skit plates &
run the bolts through the North shaft & North shear plate . He started at 7:20 AM. He left to work in the
yard at 12;00 PM.

Rene had to grind the skirt holes on the South West plate at 10:20 PM. to the end of the shift .

Jeffery had to operate Ringer 1 crane . Justin had to work on rigging & he had to work with erection
crews . Crane crews were done at 3:00 PM. They left at 3:10 PM.

Carlos & Jose had to work on miscellaneous activities on the site . They had to work on house keeping ,
work on the upper platforms for the welders , & work on the welders platforms inside the cells .

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

JNM JACOB MECHEIronworker 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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